



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Notification Date: Thursday, December 15, 2022

Construction Activity Start Date: Wednesday, January 5, 2022

Construction Activity 1: 7A until 9P - Weekdays
Work Time: 2. 9A until 7P - Saturdays

Contractor Information:

Contractor: Archer Western Herzog (AWH) and Subcontractors

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager - 214.585.7308

Construction Activity Location: Meandering Way in North Dallas at the Silver Line Guideway


Address (If Applicable): N.A.

City, State Zip: Dallas, Texas

Scope of Construction Activity:

AWH and subcontractors to start 3-phased closure at Meandering Way for the Silver Line Regional Rail Project. The Phases are:

- Phase 1: Close southbound lanes of Meandering Way - Start Thursday, January 5, 2023
- Phase 2: Close northbound lanes of Meandering Way - Start Wednesday, February 23, 2023
- Phase 3: Full 3-day closure of Meandering Way - Monday, May 1, 2022 until Wednesday, May 3, 2023





AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

The Meandering phased closures process will be as follows:

1. AWH/Subs crews to install Video Message Boards (VMB) on Tuesday, December 20, 2022
2. AWH/Subs crews to secure the work area for worker, live-traffic, and pedestrian safety.
3. Phase 1: Planned for Thur., Jan. 5, 2023 until Wed., Feb 3, 2023 -
 - a. Install sidewalks closed detours, traffic controls, traffic signage and safety control devices
 - b. Close southbound lanes
 - c. Maintain one lane of traffic north and one lane of traffic south in the northbound lanes
4. Phase 2: Planned for Wed., Feb. 3, 202 until Mon., May 1, 2023
 - a. Install sidewalks closed detours, traffic controls, traffic signage and safety control devices
 - b. Close northbound lanes
 - c. Maintain one lane of traffic north and one lane of traffic south in the southbound lanes
5. Phase 3: 3-day full closure Mon., May 1, 2023 until Wed., May 3, 2023
6. Crews shall clean-up and mobilize off-site. As a part of the clean-up activities, the contractor will maintain street sweeping required through-out the scope of their work.

Note: AWH Public Information/Community Relations ("PI/CR") team shall notify residentially adjacent property owners of the scope of work for this upcoming activity. Community engagement, street sweeping and required flagging shall be maintained throughout construction activities.

Relevant Permits Submitted:

12. City of Dallas Permit: TC 2022-401853

Attached Docs: NA

AWH Contractor Contacts:

AWH Safety Mgr. Bill Abbott, (817) 538-0081

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20221215 - CA0133 - Meandering_Way_Phased_and_Full_Closure - Dallas



LEGEND



Phase 1: Southbound lanes closed



Phase 2: Northbound lanes closed



Phase 3: 3-Day Full Closure