



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Notification Date: Wednesday, May 17, 2023

Construction Activity Start Date: Tuesday, May 23, 2023

Construction Activity Work Time: 7:00A until 10:00P

Contractor Information:

Contractor: Archer Western Herzog (AWH)

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager

Construction Activity Location: Jupiter Rd. Crossing at the Silver Line Regional Rail Guideway

Address (If Applicable): N.A.

City, State Zip: Plano, Texas

Scope of Construction Activity:

SUMMARY:

Archer Western Herzog ("AWH") plan to start the reconstruction on Northbound ("NB") and Southbound ("SB") Jupiter Rd. on Tuesday, May 23, 2023. The work is to be done in 3-Phases. This work includes a 3-day full closure of Jupiter Rd. in Novemembr 2023.

CONSTRUCTION PHASE SCHEDULE:

FULL CLOSURE

- Phase "1" Long-term outside NB and SB lanes closures - May 23, 2023 until Friday, July 21, 2023
- Phase "2" Inside NB and SB lane closures - Monday, July 24, 2023 until Thursday, August 8, 2023
- Phase "3" FULL 3-DAY CLOSURE in Friday, November 24, 2023 until Tuesday, November 28, 2023




AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

PHASE "1"

Time Frame: Tuesday, May 23, 2023 until Friday, July 21, 2023

Scope: Outside NB and SB lane closure for track removal, railroad signal foundation, road reconstruction, and pour new sidewalk






AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

PHASE "2"

Time Frame: Monday, July 24, 2023 until Thursday, August 8, 2023

Scope: Inside NB and SB lane closures for median demolition, temporary asphalt pavement and completion of the underground water utilities replacement






AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

PHASE "3"
 Time Frame: FULL 3-DAY CLOSURE in Friday, November 24, 2023 until Tuesday, November 28, 2023
 Scope: Full closure of N and S lanes of Jupiter Rd, at the Silver Line Guideway Crossing for the installation of rail.



Permits Submitted:

1. Pending City of Plano Permit # - ROW22-01273

AWH Contractor Contacts:

AWH Safety Mgr. Bill Abbott, (817) 538-0081

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20230516 - CA0163 - Jupiter_Rd_3_Phased_Closure_Construction_Start - Plano