



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Construction Activity Start Date: **Friday, April 26, 2024** Construction Activity 6AM -8PM Weekdays
 Work Time: **8AM - 8PM (Sat & Sun)**

Contractor Information:

Contractor | Contact: Archer Western Herzog (AWH) | Marvin Jackson, AWH PI/CR Manager

Construction Activity Location: N. Broadway Street, at the DART Silver Line Guideway Crossing

Address (If Applicable): N.A. City, State Zip: Carrollton, Texas

Scope of Construction Activity:

CONSTRUCTION SEQUENCE SUMMARY:

Archer Western Herzog and subcontractors ("Crews") to start a full closure of N. Broadway Street in Carrollton, Texas.

CONSTRUCTION SCHEDULE:

- Phase 0: Full Closure Monday, February 5, 2024 at 6:00 am until 3:00 pm. **COMPLETE**
- Phase 1: Tuesday, February 13, 2024 – Tuesday, April 16, 2024 24/7 northbound right lane closure for drainage and roadway construction. **COMPLETE**
- Phase 2: Tuesday, April 16, 2024 – Tuesday, May 7, 2024 24/7 southbound left lane closure.
- Phase 3: Full Lane Closure of N. Broadway Street to begin at **9:00 am Friday, April 26, 2024 and last until 3:30 pm Monday, April 29, 2024.**

Once complete, the Crews will clean-up and prepare the area for follow-on activities. As part of the clean up activities, the contractor will maintain street sweeping required through-out the scope of their work.

Phase 2: **Tuesday, April 16, 2024 – Tuesday, May 7, 2024** 24/7 Southbound left lane closure.



CONSTRUCTION UPDATE



CONSTRUCTION UPDATE

AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

- Phase 3: Full Lane Closure of N. Broadway Street to begin at **9:00 am Friday, April 26, 2024 and last until 3:30 pm Monday, April 29, 2024.**



AWH Contractor Contacts:

AWH Safety Mgr. Jason Coronado, (972) 249-5473

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20240130 - CA0209-R2 - N_Broadway_St_Construction_Start_-_Carrollton