



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Notification Date: Thursday, December 1, 2022

Construction Activity Start Date: Monday, December 5, 2022

Construction Activity Work Time: Weekdays 7:00A until 7:00P

Contractor Information:

Contractor: AWH

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager

Construction Activity Location: McEntire Place and Quorum Drive; Addison, Texas

Address (If Applicable): N.A.

City, State Zip: Addison, Texas

Scope of Construction Activity:

AWH plans to reconstruct the Quorum DR. rail crossing for the DART Silver Line Regional Rail (SLRR) Project. The process will include two-phased lane closures along QuorumDr. and partial closure of McEntire Place (west side). The work is scheduled to start Monday, December 5, 2022 and last until late March 2023.





AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

The McEntire and Quorum phased closures process will be as follows:

1. AWH/Subs crews shall install required traffic signs, arrow boards, cones, closures and street barricades as required by the Town of Addison.
2. Crews shall secure the work area for worker, live-traffic, and pedestrian safety.
3. Phase 1: Planned for Dec. 5, 2022 until Jan. 30, 2022 -
 - a. Install sidewalks closed detours
 - b. Close west side of McEntire Place with flaggers and slow traffic signage in-place for traffic
 - c. Quorum Dr. Northbound and southbound right lane closures
4. Phase 2: Planned for Jan. 30, 2022 - March 27, 2022
 - a. Open sidewalks
 - b. Open McEntire Place
 - c. Quorum Dr. Northbound and southbound left lane closures
 - d. Full closure of Quorum Dr. for 3-day (DATE TO BE DETERMINED)
5. Crews shall clean-up and mobilize off-site. As a part of the clean-up activities, the contractor will maintain street sweeping required through-out the scope of their work.

Note: AWH Public Information/Community Relations ("PI/CR") team shall notify residentially adjacent property owners of the scope of work for this upcoming activity. Community engagement, street sweeping and required flagging shall be maintained throughout construction activities.

Permits Submitted:

1. Lane closures and/or detours shall be properly submitted through the Town of Addison permit process.
2. Construction activity outside of specified Town of Addison hours shall be properly requested.
3. Building Inspection Permit No.: CBLD2020-10-0858

Previous Construction Activity Community Notifications:

14. 20220816 - CA0112 - SLRR_Midway_Full_Lane_Closure_Bridge_Beam_Setting - Addison
- 15.

Attached Docs: Yes

AWH Contractor Contacts:

AWH Safety Mgr. Jason Coronado (972) 249-5473

AWH QC Mgr. Jim Grady, (817) 823-8846


AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20221201 - CA0128 - McEntire_and_Quorum_Phased_Lane_Closure - Addison



LEGEND

Phase 1:

Quorum Dr. Northbound and Southbound Right Lane Closures / Sidewalks



West side of McEntire Place Closure



Phase 2:

Quorum Dr. Northbound and Southbound Left Lane Closures



NORTH

Festival Way

Quorum Dr.

McEntire Place

Addison Transit Center Park & Ride

Arapaho Rd.

MAA Addison Circle Storage

Clear Site Designs

Mid America Mortgage, Inc

HFD