



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Notification Date: Thursday, September 8, 2022

| | |
|---|--|
| Construction Activity Start Date: Monday, September 26, 2022 | Construction Activity 1: 7A until 9P - Weekdays |
| | Work Time: 2. 9A until 7P - Saturdays |

Contractor Information:

Contractor: Archer Western Herzog (AWH) and Subcontractors

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager - 214.585.7308


Construction Activity Location: Dickerson St. at the Silver Line Guideway

Address (If Applicable): N.A.

City, State Zip: Dallas, Texas

Scope of Construction Activity:

AWH and subcontractors shall install a full closure of Dickerson St. (limits detailed below). The full closure is to construct the Dickerson St. crossing of the DART Silver Line Regional Rail. The closure shall start Monday, September 26, 2022 and last until Monday, November 28, 2022 (9-weeks). Southbound lanes shall be opened for a partial closure from Monday, November 28, 2022 until Friday, December 10, 2022 (3-weeks).





AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

The steps to the full closure of Dickerson St. construction are as follows:

Step 1 - AWH shall install Video Message Boards (VMB) on Monday, September 12, 2022

Step 2 - On Monday, September 26, 2022, AWH shall secure the full-closure construction work limits with traffic controls and security fencing

Step 3 - AWH shall mobilize heavy construction equipment (heavy-civil equipment, job-site trucks, concrete cutters, haul-off dump trucks, survey equipment, etc.), job-site personnel, and on-site storage to the area

Step 4 - AWH shall start construction activities for Phase 1: Monday, September 26, 2022 until Monday, November 28, 2022 (9-weeks)

Step 5 - Once Phase 1 is complete AWH shall open the southbound lanes to thru traffic and start construction activities for Phase 2: Monday, November 28, 2022 until Friday, December 10, 2022 (3-weeks)

Step 6 - Once AWH is complete with the Dickerson Crossing construction activity we shall prep the area for follow-on activities

Note: AWH Public Information/Community Relations ("PI/CR") team shall notify residentially adjacent property owners to this scope of work of this upcoming activity. Street sweeping and flagging access shall be maintained throughout construction activities.

Permits Submitted:

1. Lane closures will follow permit #: TC-2021-05758
2. Construction activity outside of specified City of Dallas hours shall be properly requested
3. Permit #: 2101061113 - 15292 Knoll Trail Dr. 75248 - Transit Passenger Station or Transfer Center
4. Permit #: 2101061114 - 15292 Knoll Trail Dr. 75248 - Transit Passenger Station or Transfer Center
5. Permit #: TC-2022-389062, Permit TC-2022-390638, Permit #TC-2021-05758
6. City of Dallas Traffic Control Approval - Permit #: TC-2021-05758
- 7.

Attached Docs: NA

AWH Contractor Contacts:

AWH Safety Mgr. Bill Abbott, (817) 538-0081

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20220908 - CA0115 - Dickerson-Full-Closure-At-Grade-Crossing-Construction - North Dallas