

**SCOPE ADDITION**



**SCOPE ADDITION**

**AWH Silver Line Regional Rail Project Construction Activity (CA) Notification**

**Construction Activity (CA) Details**

**Notification Date:** Monday, May 22, 2023

**Note:** Dates are subject to change

**Construction Activity Start Date:** **Monday, December 4, 2023**

**Construction Activity Work Time:** 1. 7A until 9P - Weekdays  
2. 9A until 7P - Saturdays

**Contractor Information:**

**Contractor:** Archer Western Herzog (AWH) and Subcontractors

**Contractor Contact Name:** Marvin Jackson, AWH PI/CR Manager - 214.585.7308

**Construction Activity Location:** Coit Road Between Osage Plaza and Sugar Cane Way

**Address (If Applicable):** N.A.

**City, State Zip:** Dallas, Texas

**Scope of Construction Activity:**

AWH and subcontractors to start continue construction activates along Coit Road with a traffic switch to Phases 1A - 1D. The work is scheduled to start **Friday, September 22, 2023** until **Friday, August 9, 2024**. This notification is specific to **Construction Phases 1A, (1A.B Scope Addition), 1B, 1C and 1D.**

The steps to construction are as follows:

**Step 1** - AWH and subcontractors, ("Crews") to install traffic control devices to protect traveling public, workers and pedestrians

**Step 2** - Crews to mobilize construction equipment onsite (trucks, excavators, demolition equipment, cranes, lifts, Small tools, etc.)

**Step 3** - Crews to start with construction activities related to waterline relocation, temporary lane construction, and driveway access at Palencia Apartments

**Step 4** - Once Crews complete with construction activities identified in this notification they will prepare for follow-on construction activates. A separate notification to be sent to address follow-on activities.

Note: AWH Public Information/Community Relations ("PI/CR") team shall notify commercial and residentially adjacent property owners of the scope of work for this upcoming activity. Community engagement, street sweeping and required flagging shall be maintained throughout construction activities.



**AWH Silver Line Regional Rail Project Construction Activity (CA) Notification**

**Construction Activity (CA) Details**

**PHASE 1A.B**

**PHASE 1A.B : Monday, December 4, 2023 – Monday, December 18, 2023**

Single Right Lane Closure of SB lane from the intersection of Sugar Cane Way and Coit Road and north of Sugar Cane Way. AWH will close SB lanes of Coit Road to the south of Osage Plaza but will maintain access to each business at all times. A temporary pedestrian pathway will be maintained on the east side of Coit at all times.

**Construction**

1. Sawcut and remove SB concrete pavement.
2. Complete tie-in DWU water line relocation.
3. Construction of Phase 1 Coit Bridge work
4. Excavate subgrade improvement and install western retaining walls.
5. Install temporary wire walls for future phasing as needed.



SCOPE ADDITION



SCOPE ADDITION

### AWH Silver Line Regional Rail Project Construction Activity (CA) Notification



#### AWH Contractor Contacts:

AWH Safety Mgr. Jason Coronado (972) 249-5473

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20230517 - CA0166-R2 Coit\_Rd\_Construction\_Start\_Roadway\_and\_DWU\_Waterline - Dallas