



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Notification Date: Tuesday, May 16, 2023

Construction Activity Start Date: Wednesday, May 17, 2023

Construction Activity Work Time: 1. 7A until 8P - Weekdays
2. 9A until 8P - Saturdays

Contractor Information:

Contractor: Archer Western Herzog (AWH)

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager

Construction Activity Location: Renner Rd. between Greenside and Custer Pkwy for the DART Silver Line Renner Rd. Bridge

Address (If Applicable): N.A.

City, State Zip: Richardson, Texas

Scope of Construction Activity:

AWH and subcontractors ("Crews") plan to implement lane closures on Wednesday, May 17, 2023 for beam deliveries and beam setting across Renner Rd for DART Silver Line Regional Rail tracks. The work is projected to be completed on Monday, July 10, 2023.

PHASE 1: Renner Rd at Greenside Drive:

A: Daily lane closures on May 17, 2023 and last until May 19, 2023 at Renner Rd from 9AM - 3:30PM.

PHASE 2: Renner Rd between Greenside Dr and Custer Pkwy

A: Renner Rd. FULL CLOSURE Monday, May 22, 2023, 10AM - 8PM.


B: Renner Rd daily lane closures 9AM - 3:30PM, Tuesday, May 23, 2023 until Tuesday, June 13, 2023

C: Renner Rd. daily lane closures Saturday, June 3, 2023 from 10AM - 8PM.

D: Renner Rd daily lane closures 9AM - 3:30PM, Monday, June 12, 2023 - Monday, July 10, 2023



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification



The steps to Renner Rd. beam delivery and setting are as follows:

- Step 1 - AWH and subcontractor ("Crews"), to secure (traffic control devices, arrow boards, video message boards, etc.) the work limits for pedestrians, vehicular traveling public, and workforce.
- Step 2 - Crews to stage trucks for bridge beam delivery in secured area along Renner
- Step 3 - Crews to perform beam setting operations
- Step 4 - Once the beam setting is complete Crew to open traffic for on-going construction activities
- Step 5 - Once complete, Crews to clean-up and demobilize from the area

Note: AWH Public Information/Community Relations ("PI/CR") team will notify residentially adjacent property owners to this scope of work of this upcoming activity. Street sweeping and flagging access will be maintained throughout construction activities.

Permits Submitted:

1. Pending City of Richardson Permit:

AWH Contractor Contacts:

AWH Safety Mgr. Bill Abbott, (817) 538-0081

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Report Prepared by: Marvin Jackson, AWH Title: CBRR CR&PI Manager
Report Title: 20230516 - CA0162 - Renner_Rd_Full_and_Phased_Closures_-_Richardson