



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Notification Date: Wednesday, May 17, 2023

Construction Activity Start Date: Tuesday, May 30, 2023

Construction Activity Work Time: **3-Day Full Closure (Fri - Mon)**

Contractor Information:

Contractor: Archer Western Herzog (AWH)

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager

Construction Activity Location: Waterview Parkway between Stewart Dr. and South of Frankford Rd.

Address (If Applicable): N.A.

City, State Zip: Richardson, Texas

Scope of Construction Activity:

SUMMARY:

Archer Western Herzog ("AWH") plans to start the reconstruction on Southbound ("SB") and Northbound ("NB") Waterview Parkway on Tuesday, May 30, 2023. The work is to be done in 3-Phases. This work includes a 3-day full closure of Waterview Parkway in August 2023.

CONSTRUCTION PHASE SCHEDULE:

FULL CLOSURE

- Phase "1" Full SB lanes closures - Tuesday, May 30, 2023 until Friday, July 7, 2023
- Phase "2" Full NB lane closures - Tuesday, July 4, 2023 until Thursday, August 3, 2023
- **Phase "3" FULL 3-DAY CLOSURE - Friday, August 4, 2023 until Monday, August 7, 2023**

PHASE "1" - COMPLETE

Time Frame: Tuesday, May 30, 2023 until Friday, July 7, 2023

Scope: Full SB lane closure for track removal, railroad signal foundation, road reconstruction, and pour new sidewalk

PHASE "2" - NEAR COMPLETE

Time Frame: Tuesday, July 4, 2023 until Thursday, August 3, 2023

Scope: Full NB lane closures for track and panels demolition, temporary asphalt pavement and completion of the underground water utilities replacement and pour new sidewalks




AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

PHASE "3" - NEW DATES

Time Frame: **FULL 3-DAY CLOSURE - Friday, August 4, 2023 until Monday, August 7, 2023**

Scope: Full closure of N and S lanes of Waterview Parkway, at the Silver Line Guideway Crossing for the installation of rail.



AWH Contractor Contacts:

AWH Safety Mgr. Bill Abbott, (817) 538-0081

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20230517 - CA0165-R1 - Waterview_3-Phase_Reconstruction_w_FULL_CLOSURE - Richardson