



## AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

### Construction Activity (CA) Details

Notification Date: Tuesday, September 19, 2023

Note: Dates are subject to change

Construction Activity  
Start Date: Wednesday, October 11, 2023

Construction Activity 7AM - 6PM Weekdays  
Work Time: 9AM - 6PM Saturdays

### Contractor Information:

Contractor: Archer Western Herzog (AWH)

Contractor Contact  
Name: Marvin Jackson, AWH PI/CR Manager

Construction Activity  
Location: Alma Road near the DART Silver Line Guideway

Address (If Applicable): N.A.

City, State Zip: Richardson, Texas

### Scope of Construction Activity:

#### SUMMARY:

Archer Western Herzog ("AWH") to start Phased and Full Closures at Alma Road to allow for work to be conducted on the median between the existing track crossing and the entrance to PGBG Toll Road to begin **Wednesday, October 11, 2023**.

#### CONSTRUCTION SEQUENCE SCHEDULE:

The Phases are

**PHASE 0:** Northbound and Southbound Left Lane closures of Alma Road - **Wednesday, October 11, 2023** until **Monday, November 6, 2023**.

**PHASE 1:** Close southbound lanes of Alma Road - **Tuesday, November 7, 2023** until **Friday, December 8, 2023** (One lane of through traffic on northbound side).

**PHASE 2:** Close northbound lanes of Alma Road - **Monday, December 11, 2023** until **Wednesday, February 7, 2024** (One lane of through traffic on southbound side).

**PHASE 3:** Full 3-day closure of Alma Road - **Friday, February 09, 2024** until **Monday, February 12, 2024**.




## AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

### Construction Activity (CA) Details

The Alma Road phased and full closures process will be as follows:

1. AWH/Subs crews to install Video Message Boards (VMB) on **Wednesday, September 27, 2023**
2. AWH/Subs crews to secure the work area for worker, live-traffic, and pedestrian safety.
3. Phase 0: Planned for **Wednesday, October 11, 2023** until **Monday, November 6, 2023**
  - a. Demo remove roadway, repour roadway and adjust roadway signals and markings as needed
  - b. Close northbound and southbound left lanes
  - c. Maintain one lane of through traffic on northbound and southbound side.
4. Phase 1: Planned for **Tuesday, November 7, 2023** until **Friday, December 8, 2023**
  - a. Demolish and remove roadway pavement, install systems foundation and cabling, construct sidewalks
  - b. Close southbound lanes
  - c. Maintain one lane of traffic in the northbound direction.
5. Phase 2: Planned for **Monday, December 11, 2023** until **Wednesday, February 7, 2024**
  - a. Demolish and remove roadway pavement, rebuild track crossing and install RR signals and gates.
  - b. Close northbound lanes
  - c. Maintain one lane of traffic in the southbound direction.
6. Phase 3: 3-day full closure **Friday, February 09, 2024** until **Monday, February 12, 2024**
7. Crews shall clean-up and prepare for follow-on activities. As a part of the clean up activities, the contractor will maintain street sweeping required through-out the scope of their work.

PHASE 0: Northbound and Southbound Left Lane closures of Alma Road - **Wednesday, October 11, 2023** until **Monday, November 6, 2023** (one lane of through traffic on northbound and southbound side).





## AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

### Construction Activity (CA) Details

**PHASE 1:** Close southbound lanes of Alma Road - Tuesday, November 7, 2023 until Friday, December 8, 2023 (One lane of through traffic on northbound side).



**PHASE 2:** Close northbound lanes of Alma Road - Monday, December 11, 2023 until Wednesday, February 7, 2024 (One lane of through traffic on southbound side).





# AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

**Construction Activity (CA) Details**

**NORTH**

**LEGEND**  
 Alma Road  
 Phase 2  
 12/11/23 until 2/7/24

- Northbound Lanes Closed
- Northbound Detour Traffic
- Southbound Through Traffic

Dates subject to change. Update to be posted at: [awhsilverline.com/traffic](http://awhsilverline.com/traffic)

**PHASE 3: Full 3-day closure of Alma Road - Friday, February 09, 2024 until Monday, February 12, 2024.**

**NORTH**

**LEGEND**  
 Alma Road  
 Phase 3  
 2/9/23 until 2/12/24

- 3-Day FULL CLOSURE

Dates subject to change. Update to be posted at: [awhsilverline.com/traffic](http://awhsilverline.com/traffic)



# AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

**Construction Activity (CA) Details**  
**AWH Contractor Contacts:**

**AWH Safety Mgr.** Jason Coronado, (972) 249-5473

**AWH QC Mgr.** Jim Grady, (817) 823-8846

**AWH CA Mgr.** Marvin Jackson, (214) 585-7308

**Construction Hotline** 972.833.2856

**Report Prepared by:** Marvin Jackson, AWH

**Title:** CBRR CR&PI Manager

**Report Title:** 20230914 - CA0187 - \_Alma\_Road\_Crossing\_Construction\_Start\_- \_Richardson