



**Week of March 7, 2022**

DART Silver Line Construction operations have begun in the City of Dallas and will continue until the final completion of the project in 4<sup>th</sup> quarter 2024.

Below is a 4-week operation update for the week starting March 7<sup>th</sup>. These operations are scheduled to occur within the next 4-weeks; however, not every operation will have a duration of 4-weeks. The durations listed below are anticipated durations and completion dates are subject to change. Any follow-on activities may begin in advance of the stated schedule date if the predecessor activity is completed ahead of schedule. For a more detailed schedule for each operation, please review the 4-week schedule located on the Archer Western Herzog (AWH) Silver Line Project website: <https://AWHSilverLine.com/community/northdallas>.

### **Dallas North Tollway to Hillcrest Road:**

- Underground utilities that conflict with the new construction will continue to be relocated within the DART owned or City owned Right-of-Way. Any impacts to service of the utility being relocated will be communicated to affected stakeholders when the work is scheduled by the utility owner. Community members should anticipate an increase in construction noise around the operations. Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City. **These activities have started and will continue throughout the 4-week schedule and beyond. Specific end dates are not currently scheduled as the cutover (switching service to new utility line) dates are not finalized.**
- Construction access points to the DART owned Right-of-Way will be built at all crossings upon City of Dallas approval of permits. Community members should anticipate an increase in construction noise around the operations. Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City. Flaggers will be used as needed to assist trucks entering the DART owned Right-of-Way. Street sweeping is addressed in the general construction activities below. **Specific start and end dates are not currently scheduled as AWH is awaiting approval from the City of Dallas for traffic control.**
- Construction access for the White Rock Creek Bridge within the DART owned Right-of-Way will be built from both the Knoll Trail Road and Preston Road access points. Community members should anticipate an increase in construction noise around the operations. Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City. Flaggers will be used as needed to assist truck entering the DART owned Right-of-Ways. Street sweeping is addressed in the general construction activities below. **Work is ongoing and will continue throughout the 4-week schedule and beyond.**
- Build DART proposed track subgrades within the DART owned Right-of-Way. Community members should anticipate an increase in construction noise around the operations. Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City. **Work is ongoing and will continue throughout the 4-week schedule and beyond.**

*Continued on page 2*





Week of March 7, 2022

## Dallas North Tollway to Hillcrest Road (continued):

- Construction of the McKamy Bridge will begin with the substructure work (drilled shafts, columns, and caps). The community should expect additional construction traffic with concrete ready-mix trucks and reinforcing steel trucks in and out of the work area throughout the day. Community members should anticipate an increase in construction noise around the operations. Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City. **Work is ongoing and will continue throughout the 4-week schedule and beyond.**
- Construction of the Osage Bridge will begin with demolition work (drilled shafts, columns, and caps). The community should expect additional construction traffic with concrete ready-mix trucks and reinforcing steel trucks in and out of the work area throughout the day. Community members should anticipate an increase in construction noise around the operations. Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City. **Work is ongoing and will continue throughout the 4-week schedule and beyond.**

## Hillcrest Road:

- Temporary traffic signals work is ongoing at the intersections of McKamy/Hillcrest and McCallum/Hillcrest. Lane restrictions will be required for this work to be completed. Community members should anticipate an increase in construction noise around the operations. Communication will be sent to the community once an approved traffic control plan is granted by the City. Traveling public is advised to plan alternate routes around the work area. **Work is ongoing and will continue throughout the 4-week schedule and beyond. Activation of this temporary traffic signal completion date is dependent on ONCOR providing a meter to power up the traffic signal.**
- Temporary illumination along the west side of Hillcrest will be installed on ONCOR owned electrical poles. Once complete ONCOR will remove the existing illumination within the Hillcrest Median from Wester Way to North of McCallum. Lane restrictions will be required for this work to be completed and have been approved via Permit # TC-2021-05758. Community members should anticipate an increase in construction noise around the operations. Communication will be sent to the community once an approved traffic control plan is granted by the City. Traveling public is advised to plan alternate routes around the work area. **Work is dependent on ONCOR's scheduling. AWH will update as information is provided from ONCOR.**

## Hillcrest Road to Waterview Parkway:

- There are no scheduled DART Silver Line construction activities within the area mentioned above for the week of March 7, 2022.

*Continued on page 3*





**Week of March 7, 2022**

## **Coit Road:**

- Underground utilities that conflict with the new construction will continue to be relocated within the DART owned or City owned Right-of-Way. Lane restrictions will be required for this work to be completed. Community members should anticipate an increase in construction noise around the operations. Communication will be sent to the community once an approved traffic control plan is granted by the City. Traveling public is advised to plan alternate routes around the work area. **These activities have started and will continue throughout the 4-week schedule and beyond. Specific end dates are not currently scheduled as the cutover (switching service to new utility line) dates are not finalized.**

## **General Construction Activities:**

- The work hours in the City of Dallas are 7:00 AM to 9:00 PM weekdays and 9:00 AM to 7:00 PM weekends.
- The construction schedule may change due to bad weather or other unexpected conditions.
- Durations and expected completion dates are estimated and subject to change due to actual field conditions and constraints.
- Dust Control as needed: AWH Water Trucks will lightly spray water onto access roads within the guideway to limit the creation of dust along the work area.
- Street Sweeping as needed in the event mud is tracked onto the roadways. The community should be aware that these will be slow moving vehicles and caution is advised when sweepers are on the roadways.
- Erosion Control Maintenance as needed in compliance with the Storm Water Pollution Prevention Plan.
- Grass mowing as required for tall grass along the DART owned Right-of-Way.
- Lane restrictions and road closures will be required for this project to be safely built for the community and those constructing this project. As these lane restrictions and road closures are approved by the City, notifications will be provided to the City and the impacted community in advance of the work. It is advised that the travelling community be aware of the lane restrictions and road closures to minimize the impact to your travels.
- Construction Activity notices and updates will continue to be provided for new work that is starting.

DART, AWH, the City, and the community are working together with the common goal of completing a great project that will serve the residents of the DART service area.

For more information on the Silver Line Regional Rail Project, please visit [www.AWHSilverLine.com](http://www.AWHSilverLine.com) and [www.DART.org/SilverLine.com](http://www.DART.org/SilverLine.com).

*Continued on page 4*





Week of March 7, 2022

## Other News and Upcoming Activities:

- Archer Western Herzog (AWH), the DART Silver Line Design-Build Team, will be conducting pop-up informational events located near Southpoint Drive and Davenport Road and the McKamy Bridge from Wednesday, March 9 – Thursday, March 10. The events are part of the outreach for the attached Silver Line Construction Activity Notification. AWH will setup a mobile office (tents and banner) during these events and will be available to answer construction specific questions related to the activity for any residents who would like to stop by.
- Archer Western Herzog (AWH), the DART Silver Line Design-Build Team, is hosting a North Dallas (District 12) construction activity updates breakfast & coffee on Monday, March 14, 2022, at 9:30 AM. More information can be found at [www.AWHSilverLine.com](http://www.AWHSilverLine.com). There is limited seating; therefore, it is strongly encouraged that guests RSVP as it will be first come, first serve. Also, please note, masks are required inside when not seated at your table including when you leave and use the restroom.
- Archer Western Herzog (AWH), the DART Silver Line Design-Build Team, is hosting a North Dallas (District 11) construction activity updates breakfast & coffee on Wednesday, March 16, 2022, at 9:30 AM. More information can be found at [www.AWHSilverLine.com](http://www.AWHSilverLine.com). There is limited seating; therefore, it is strongly encouraged that guests RSVP as it will be first come, first serve. Also, please note, masks are required inside when not seated at your table including when you leave and use the restroom.

