

DATE AND PHASE UPDATES



DATE AND PHASE UPDATES

## AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

### Construction Activity (CA) Details

Notification Date: Thursday, July 13, 2023

Note: Dates are subject to change

Construction Activity Start Date: **Tuesday, February 27, 2024**

Construction Activity 7AM -7PM Weekdays  
Work Time: 9AM - 7PM (Sat & Sun)

#### Contractor Information:

Contractor: Archer Western Herzog (AWH) and Subcontractors

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager - 214.585.7308

Construction Activity Location: Royal Ln. at the DART Silver Line Guideway Crossing

Address (If Applicable): N.A.

City, State Zip: Coppell, Texas

#### Scope of Construction Activity:

##### CONSTRUCTION SEQUENCE SUMMARY:

Archer Western Herzog ("AWH") to start the Royal Ln. crossing on Tuesday, February 27, 2024. The work is to be done in 2-Phases.

##### CONSTRUCTION PHASE SCHEDULE:

- Phase 1: Northbound and Southbound Left Lane Closures - **24/7 Tuesday, February 27, 2024 until Tuesday, April 9, 2024.**
- Phase 2: Northbound and Southbound Right Lane Closures - **24/7 Wednesday, April 10, 2024 until Tuesday, May 21, 2024.**

The Royal Ln. Crossing Construction Activity is as follow:

1. Archer Western Herzog and Subcontractors ("Crews") to set-up traffic signage and barricades.
2. Crews to mobilize on-site to secure the work area for worker, live-traffic, and pedestrian safety.
3. Crews to mobilize heavy-civil construction equipment (cranes, drill rigs, excavators, fleet vehicles, dump trucks, delivery trucks, concrete trucks, etc.) on-site.
4. Crews to start construction activities (track demolition, excavation, haul-off, concrete pours, roadway construction, etc.) on the Royal Ln. crossing
5. Once the Crews are complete with the construction activities, Crews will perform final construction cleaning and demobilize from the area.

**Note:** AWH Public Information/Community Relations ("PI/CR") team shall notify adjacent property owners of the scope of work for this upcoming activity. Community engagement, street sweeping and required flagging shall be maintained throughout construction activities.


DATE AND PHASE UPDATES



DATE AND PHASE UPDATES

# AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

**Construction Activity (CA) Details**  
**Phase 1: Northbound and Southbound Left Lane Closures - 24/7 Tuesday, February 27, 2024 until Tuesday, April 9, 2024.**



DATE AND PHASE UPDATES




DATE AND PHASE UPDATES

### AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

#### Construction Activity (CA) Details

**Phase 2:** Northbound and Southbound Right Lane Closures - **24/7 Wednesday, April 10, 2024 until Tuesday, May 21, 2024.**



#### AWH Contractor Contacts:

AWH Safety Mgr. Jason Coronado, (972) 249-5473

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20230713 - CA0175-R3 - Royal\_Lane\_Crossing\_Phased\_Construction\_Start\_-\_Coppell