



## AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

### Construction Activity (CA) Details

**Notification Date:** Wednesday, April 24, 2024

**Construction Activity Start Date:** **Monday, May 6, 2024**

**Construction Activity** 6AM -8PM Weekdays  
**Work Time:** 8AM - 8PM (Sat & Sun)

**Contractor Information:**

**Contractor | Contact:** Archer Western Herzog (AWH) | Marvin Jackson, AWH PI/CR Manager

**Construction Activity Location:** Denton Drive at the DART Silver Line Guideway Crossing

**Address (If Applicable):** N.A.

**City, State Zip:** Carrollton, Texas

**Scope of Construction Activity:**

**CONSTRUCTION SEQUENCE SUMMARY:**


Archer Western Herzog and subcontractors ("Crews") to start Phased Lane Closures of Denton Drive in Carrollton, Texas, for the DART Silver Line Regional Rail. This work will start on **Monday, May 6, 2024 and last until Monday, August 5, 2024** and will include a 3-Day full closure of Denton Drive.

**CONSTRUCTION SCHEDULE:**

- **Phase 1A** - Denton Drive Northbound Lane Closure to start **Monday, May 6, 2024 until Monday, May 29, 2024** (Southbound traffic is open one-way only).
- **Phase 1B** - Denton Drive Northbound Lane Closure (North of Cedar Supply driveway) to start **Thursday, May 30, 2024 until Thursday, June 13, 2024**.
- **Phase 2** - Denton Drive Southbound Lane Closure to start **Friday, June 14, 2024 until Monday, August 5, 2024** (Northbound traffic is open one-way only).
- **Phase 3** - 3-Day Full Closure of Denton Drive to start **Friday June 14, 2024 until Monday, June 24, 2024**.

Once complete, the Crews will clean-up and prepare the area for follow-on activities. As part of the clean up activities, the contractor will maintain street sweeping required through-out the scope of their work.

- **Phase 1A** - Denton Drive Northbound Lane Closure to begin **Monday, May 6, 2024 until Monday, May 29, 2024** (Southbound traffic is open one-way only).







### AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

#### Construction Activity (CA) Details

- Phase 1B - Denton Drive Northbound Lane Closure (North of Cedar Supply driveway) to start **Thursday, May 30, 2024** until **Thursday, June 13, 2024**



- Phase 2 - Denton Drive Southbound Lane Closure to start **Friday, June 14, 2024** until **Monday, August 5, 2024** (Northbound traffic is open one-way only).





CONSTRUCTION UPDATE



CONSTRUCTION UPDATE

# AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

## Construction Activity (CA) Details

- Phase 3 - 3-Day Full Closure of Denton Drive to start **Friday June 14, 2024 until Monday, June 24, 2024.**



### AWH Contractor Contacts:

AWH Safety Mgr. Brandie DeVries, (972.440.9910

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20240424 - CA0221 - Denton\_Dr\_Phased\_Closure\_Start\_-\_Carrollton